To: Vaughn, Stephanie[Vaughn.Stephanie@epa.gov]

Cc: BudneySL@cdmsmith.com[BudneySL@cdmsmith.com]; Ben
Hammond[hammondbh@cdmsmith.comj; PicunasAE@cdmsmith.com[PicunasAE@cdmsmith.com};
Hoppe, Michael[Hoppe.Michael@epa.gov]}

From: John Rolfe

Sent: Tue 1/21/2014 4:33:53 PM

Subject: RE: FW: Schedule for week of 1/19

Stephanie:

Limited work is going on today. I have been in contact with Ben Hammond to let him know
Rock removal will start on Wednesday.

John A. Rolfe

de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail: jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132

>>> "Vaughn, Stephanie" <Vaughn.Stephanie@epa.gov> 1/21/2014 11:32 AM >>>
With the weather we are having today, is work actually occurring?

Thanks

From: John Rolfe [mailto:jrolfe@demaximis.com}

Sent: Sunday, January 19, 2014 9:13 PM

To: Vaughn, Stephanie

Cc: BudneySL@cdmsmith.com; Ben Hammond; PicunasAE@cdmsmith.com; Hoppe, Michael
Subject: Fwd: FW: Schedule for week of 1/19

Stephanie:

Please find the GLDD schedule for the week of 1/19/2014.

Feel free to contact me with any questions.

John A. Rolfe
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de maximis, inc.

186 Center Street, Suite 290
Clinton, NJ 08809

e-mail:  jrolfe@demaximis.com
Phone: (908) 735-9315

Cell: (908) 347-0060

Fax: (908) 735-2132

>>> <Gary. Foster@CH2ZM.com> 1/19/2014 7:57 PM >>>
FYI

From: TDBriggs@aldd.com [mailto: TDBriggs@aldd.com]
Sent: Sunday, January 19, 2014 7:49 PM
To: Foster, Gary/ATL; Hicks, George/CHC

Cc: THCnudde®@lerra-sea.com; RAnson@terracontracting.net; JPaal@terra-sea.com;

JCKrug@aldd.com; JMiller@aldd.com; MPatria@aldd.com; LJShores@aldd.com
Subject: Schedule for week of 1/19

Sunday - Weeks 46 Move up river with Cat 325.

Monday - Tug return to Harbor. Continue test/training on winches.

Tuesday - Receive geotextile for north area. Remove previously placed rocks.
Wednesday - receive sectional barges. Continue rock removal.

Thursday - Install sinking roller assembly on sectional barge.

Friday - Start geotextile and armor stone installation

Saturday - Continue geotextile and armor stone installation

Tim Briggs
(630) 258-6619
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